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(amounts in millions)

Strategic Investments, Including: Local Road Maintenance Transit Maintenance Transit Train to Plane State Funded Hwy
Smart Hwy - FPI & HOT, TE (149 Projects) (80 Projects) Oakland Airport Connector Including Caldecott
Safety and Caldecott $145 Million $286 Million (1 Project) and Doyle Drive
(30 Projects) SE Bay Area ARRA Funding Categories$7° Million (12 Projects)
$160 Million $276 Million
O Available/Programmed B Obligated/FTA Grant Awarded O Contract Awarded

Total Available: 272 Projects totalling $938 Million
Obligations to Date: 248 Projects totalling $842 Million (90%)
Awarded Contracts to Date: 202 Projects totalling $698 Million (74%)



SF Bay Area
Metropolitan Transportation Commission (MTC)
American Recovery and Reinvestment Act (ARRA)
Local Streets and Roads System Preservation Projects
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ARRA Contract
Remaining Award + ARRA Contract
Project Current Total Obligation Obligation Obligation Obligation Contingencies + Contract Award
County Implementing Agency Project Title Type TIP ID No. Federal Project ID ARRA Funding Amount Date Balance Deadline Support Award Date Deadline
149 MTC - Local Streets and Roads System Preservation $144,294,134 $150,194,324 ($6,971,189) 135  $120,358,243 117
ALAMEDA $29,380,000 $29,380,000
Alameda City of Alameda Alameda City - Various Rehab - Central Webster & Pacific Rehab REG090025 ESPL-5014(032) $1,304,000 $1,304,000  6/24/2009 $0  5/31/2009 $1,304,000 7/21/2009  9/30/2009
Alameda City of Alameda Alameda City - Certain Rehab - Buena Vista, Grand & Willow Rehab REG090025 ESPL-5014(033) $350,000 $350,000  12/4/2009 $0  11/30/2009 02/16/10 (E) 6/30/2010
Alameda City of Berkeley Berkeley - University Ave from San Pablo to Sacramento Rehab Rehab REG090025 ESPL-5057(032) $1,619,000 $1,619,000  4/30/2009 $0  5/31/2009 $1,619,000 9/17/2009  9/30/2009
Alameda City of Berkeley Berkeley - University Avenue Paving - Phase 3 Rehab REG090025 ESPL-5057(033) $400,000 $400,000  9/19/2009 $0  11/30/2009 01/19/10 (E) 6/30/2010
Alameda City of Fremont Fremont - Osgood Road Rehabilitation Sys Pres REG090025 ESPL-5322() $770,000 $770,000 3/31/2010 6/30/2010
Alameda City of Fremont Fremont - Pavement Rehabilitation Rehab REG090025 ESPL-5322(035) $5,907,000 $6,677,000  6/2/2009 $0  5/31/2009 $5,907,000 7/14/2009  9/30/2009
Alameda City of Hayward Hayward - Local Streets and Roads Pavement Rehabilitation Rehab REG090025 ESPL-5050(036) $2,037,000 $2,037,000  5/16/2009 $0  5/31/2009 $2,037,000  6/30/2009  9/30/2009
Alameda City of Hayward Hayward - Industrial Boulevard Pavement Rehabilitation Rehab REG090025 ESPL-5050(037) $475,000 $475,000  8/6/2009 $0  11/30/2009 $475,000 10/28/2009  6/30/2010
Alameda City of Livermore Livermore - Various Arterial Streets Pavement Rehabilitation Rehab REG090025 ESPL-5053(018) $1,479,000 $1,479,000  6/24/2009 $0  5/31/2009 $1,479,000  7/27/2009  9/30/2009
Alameda City of Livermore Livermore - Vasco Road Overlay Rehab REG090025 ESPL-5053(020) $350,000 $350,000 11/18/2009 $0 11/30/2009 04/10/10 (E)  6/30/2010
Alameda City of Oakland Oakland - Various Streets and Roads Rehab, Phase 2 Sys Pres REG090025 ESPL-5012() $991,725 Pending - HQ 12/24/09 $991,725  3/31/2010 6/30/2010
Alameda City of Oakland Oakland - Citywide Curb Ramp and Sidewalk Repair Bike/Ped REG090007 ESPL-5012(098) $1,118,831 $1,194,000  5/14/2009 ($75,169) 5/31/2009 $1,118,831  9/22/2009  9/30/2009
Alameda City of Oakland Oakland - Various Streets and Roads Rehabilitation Rehab REG090025 ESPL-5012(099) $3,857,444 $4,774,000  5/13/2009 $0  5/31/2009 $3,857,444  9/22/2009  9/30/2009
Alameda City of Oakland Oakland - Various Streets and Roads Preventive Maintenance Rehab REG090025 ESPL-5012(101) $1,255,000 $1,255,000 11/18/2009 $0  11/30/2009 04/30/10 (E) 6/30/2010
Alameda City of Pleasanton Pleasanton - Santa Rita Road Pavement Rehabilitation Sys Pres REG090025 ESPL-5101(024) $386,289 Pending - HQ 12/18/09 - $386,289  3/31/2010 6/30/2010
Alameda City of Pleasanton Pleasanton - Santa Rita Road and Stoneridege Drive Overlay Rehab REG090025 ESPL-5101(022) $1,216,711 $1,588,000  6/4/2009 $0  5/31/2009 $1,216,711  8/18/2009  9/30/2009
Alameda City of Pleasanton Pleasanton - Bernal Avenue Pavement Rehabilitation Rehab REG090025 ESPL-5101(023) $370,000 $370,000  12/17.09 $0  11/30/2009 04/06/10 (E)  6/30/2010
Alameda City of San Leando San Leandro - Bancroft Avenue Street Rehabilitation Sys Pres REG090025 ESPL-5041(034) $206,979 Pending - HQ 12/24/09 $206,979  3/31/2010 6/30/2010
Alameda City of San Leandro San Leandro - Aladdin Ave and Washington Ave Rehab Rehab REG090025 ESPL-5041(033) $1,131,021 $1,338,000  6/2/2009 ($206,979) 5/31/2009 $1,131,021  7/9/2009 9/30/2009
Alameda City of San Leandro San Leandro - Springlake Drive Pavement Rehabilitation Rehab REG090025 ESPL-5041(034) $350,000 $350,000  9/9/2009 $0  11/30/2009 03/19/10 (E)  6/30/2010
Alameda County of Alameda Alameda County - San Miguel Sidewalk Improvements Bike/Ped REG090025 ESPL-5933(103) $711,097 Pending - HQ 12/18/09 $711,097  3/31/2010 6/30/2010
Alameda County of Alameda Alameda County - Various Central County Roadways Rehab Rehab REG090025 ESPL-5933(098) $1,488,903 $2,200,000  6/18/2009 ($711,097) 5/31/2009 $1,488,903  9/29/2009  9/30/2009
Alameda County of Alameda Alameda County - Various Eastern County Roadways Rehab Rehab REG090025 ESPL-5933(099) $1,200,000 $1,200,000  6/24/2009 $0  5/31/2009 $1,200,000  9/15/2009  9/30/2009
Alameda County of Alameda Alameda County - Various San Lorenzo/ Ashland Roadways Rehab Rehab REG090025 ESPL-5933(101) $420,000 $420,000 12/16/2009 $0  11/30/2009 02/23/10 (E)  6/30/2010
SUBTOTAL $29,395,000 $29,380,000 $2,072,845 $22,833,910
CONTRA COSTA $21,290,000 $21,290,000
Contra Costa  City of Antioch Antioch - Hillcrest Pavement Rehabilitation Rehab REG090026 ESPL-5038(021) $1,605,000 $1,605,000  6/6/2009 $0  5/31/2009 $1,605,000  9/8/2009 9/30/2009
Contra Costa  City of Brentwood Brentwood - Balfour Road Overlay Rehab REG090026 ESPL-5300(008) $1,074,000 $1,074,000  6/2/2009 $0  5/31/2009 $1,074,000 7/28/2009  9/30/2009
Contra Costa  City of Clayton Clayton - Various Arterials Overlay Rehab REG090026 ESPL-5386(009) $508,687 $554,000  6/4/2009 ($45,313)  5/31/2009 $508,687  8/4/2009 9/30/2009
Contra Costa  City of Concord Concord - Clayton Rd from Market St to Oakland Ave Rehab Rehab REG090026 ESPL-5135(036) $1,270,000 $1,270,000 5/28/2009 $0  5/31/2009 $1,270,000 9/14/2009  9/30/2009
Contra Costa  City of Concord Concord - Clayton Road Intersection Improvements Rehab REG090026 ESPL-5135(037) $584,000 $584,000  6/4/2009 $0  5/31/2009 $584,000 7/27/2009  9/30/2009
Contra Costa ~ Town of Danville Danville - Diablo Road/Green Valley Road Rehabilitation Rehab REG090026 ESPL-5434(018) $971,000 $971,000  7/2/2009 $0  5/31/2009 $971,000  9/1/2009 9/30/2009
Contra Costa  City of El Cerrito El Cerrito - Various Streets Pavement Rehabilitation Project Rehab REG090026 ESPL-5239(014) $678,000 $678,000  6/4/2009 $0  5/31/2009 $678,000 7/31/2009  9/30/2009
Contra Costa  City of Hercules Hercules - San Pablo Avenue Pavement Rehabilitation Rehab REG090026 ESPL-5117(008) $671,000 $671,000  7/2/2009 5/31/2009 $671,000  9/8/2009 9/30/2009
Contra Costa  City of Lafayette Lafayette - Various Streets Pavement Rehabilitation Rehab REG090026 ESPL-5404(020) $744,000 $744,000  6/2/2009 $0  5/31/2009 $744,000  7/9/2009 9/30/2009
Contra Costa  City of Martinez Martinez - Various Arterials Pavement Rehabilitation Rehab REG090026 ESPL-5024(23) $850,000 $850,000  7/10/2009 $0  5/31/2009 $850,000  9/2/2009 9/30/2009
Contra Costa  Town of Moraga Morgaga - Moraga Rd Pavement Resurfacing Rehab REG090026 ESPL-5415(010) $609,000 $609,000 6/2/2009 $0  5/31/2009 $609,000  7/22/2009 9/30/2009
Contra Costa  City of Oakley Oakley - Oakley Road Pavement Rehabilitation Rehab REG090026 ESPL-5477(003) $402,000 $402,000  7/2/2009 $0  5/31/2009 $402,000  9/8/2009 9/30/2009
Contra Costa  City of Oakley Oakley - Delta Road Pavement Rehabilitation Rehab REG090026 ESPL-5477(004) $380,352 $403,000  6/12/2009 ($22,648) 5/31/2009 $380,352  9/8/2009 9/30/2009
Contra Costa  Town of Orinda Orinda - Charles Hill /Honey Hill /Miner Road Pavement Rehab Rehab REG090026 ESPL-5444(013) $399,108 $694,000 6/4/2009 ($294,892) 5/31/2009 $399,108  7/21/2009 9/30/2009
Contra Costa  City of Pinole Pinole - San Pablo Ave Fern/Alvarez/Quinan Crosswalk Safety Imps  Bike/Ped REG090007 ESPL-5126(010) $214,000 $214,000  7/9/2009 $0  5/31/2009 $214,000 8/18/2009  9/30/2009
Contra Costa  City of Pinole Pinole - Appian Way Pavement Overlay Rehab REG090026 ESPL-5126(012) $240,000 $420,000  7/2/2009 ($180,000) 5/31/2009 $320,000 8/18/2009  9/30/2009
Contra Costa  City of Pittsburg Pittsburg - Pavement Rehabilitation Rehab REG090026 ESPL-5127(023) $1,103,000 $1,103,000 7/10/2009 $0  5/31/2009 $1,103,000 9/21/2009  9/30/2009
Contra Costa  City of Pleasant Hill Pleasant Hill - Contra Costa Boulevard Pavement Rehab Rehab REG090026 ESPL-5375(021) $842,000 $842,000  6/4/2009 $0  5/31/2009 $842,000 7/31/2009  9/30/2009
Contra Costa  City of Richmond Richmond - Carlson Boulevard Improvements Rehab REG090026 ESPL-5137(037) $1,578,000 $1,578,000  6/4/2009 $0  5/31/2009 $1,578,000 9/22/2009  9/30/2009
Contra Costa  City of San Pablo San Pablo - San Pablo Avenue Overlay Rehab REG090026 ESPL-5303(013) $694,000 $694,000  7/17/2009 $0  5/31/2009 $694,000  9/8/2009 9/30/2009
Contra Costa  City of San Ramon San Ramon - San Ramon Valley Blvd: Norris to Bollinger Canyon Rehab Rehab REG090026 ESPL-5437(022) $1,122,000 $1,122,000 6/4/2009 $0  5/31/2009 $1,122,000 7/28/2009 9/30/2009
Contra Costa  City of Walnut Creek Walnut Creek - Civic Dr. from Arroyo Way to Walden Rd Rehab Rehab REG090026 ESPL-5225(022) $1,009,136 $1,446,000 6/2/2009 ($436,864) 5/31/2009 $1,009,136  7/21/2009 9/30/2009
Contra Costa  City of Walnut Creek Walnut Creek - Ygnacio Valley Rd Pike/Ped Trail Bike/Ped REG090026 ~ESPLDEMO-5225(020) $436,864 $436,864  3/31/2010 6/30/2010
Contra Costa  County of Contra Costa  Contra Costa County - Vasco Road Overlay, Segments 3, 4 & 5 Rehab REG090026 ESPL-5928(091) $1,945,770 $2,762,000 6/4/2009 ($816,230) 5/31/2009 $1,945,770  7/21/2009 9/30/2009
Contra Costa  County of Contra Costa  Contra Costa County - Vasco Road Safety Imps Rehab CC-050030 ESPLDEMO-5928(093) $1,359,083 $929,083  12/8/2009 $80,000 12/31/2009 4/1/2010 (E)  4/1/2010
SUBTOTAL $21,290,000 $22,219,083 ($1,279,083) $19,574,053
MARIN $5,730,410 $5,730,410
Marin City of Larkspur Larkspur - Various Streets Resurfacing Rehab REG090027 ESPL-5166(022) $236,000 $236,000  7/17/2009 $0  5/31/2009 $236,000  9/2/2009 9/30/2009
Marin City of Mill Valley Mill Valley - Edgewood Avenue Rehabilitation Rehab REG090027 ESPL-5113(010) $286,439 $335,000  7/2/2009 ($48,561) 5/31/2009 $286,439  9/8/2009 9/30/2009
Marin City of Novato Novato - Various Streets Pavement Rehabilitation Rehab REG090027 ESPL-5361(022) $1,062,000 $1,062,000  7/17/2009 $0  5/31/2009 $1,062,000  9/8/2009 9/30/2009
Marin City of San Rafael San Rafael - Various Streets Resurfacing Rehab REG090027 ESPL-5043(030) $1,188,000 $1,188,000  7/10/2009 $0  5/31/2009 $1,188,000  9/10/2009  9/30/2009
Marin County of Marin Marin County - Various Roads Phase A Pavement Rehabilitation Rehab REG090027 ESPL-5927(068) $1,993,435 $2,097,410  8/6/2009 ($103,975) 5/31/2009 $1,993,435  9/25/2009  9/30/2009
Marin Town of Corte Madera Corte Madera - Pavement Resurfacing Rehab REG090027 ESPL-5232(009) $125,100 $174,000  7/10/2009 ($48,900) 5/31/2009 $125,100 9/15/2009  9/30/2009
Marin Town of Fairfax Fairfax - Sir Francis Drake Blvd Resurfacing Rehab REG090027 ESPL-5277(024) $167,000 $167,000  7/2/2009 $0  5/31/2009 $167,000  9/3/2009 9/30/2009
Marin Town of Ross Ross - Sir Francis Drake Blvd Resurfacing Rehab REG090027 ESPL-5176(005) $226,436 Pending - HQ 12/18/09 - $226,436  3/31/2010 6/30/2010
Marin Town of San Anselmo San Anselmo - Saunders Ave Rehabilitation Rehab REG090027 ESPL-5159(014) $242,000 $267,000  7/2/2009 ($25,000) 5/31/2009 $242,000  9/8/2009 9/30/2009
Marin Town of Tiburon Tiburon - Reed Ranch Road and Ridge Road Overlay Rehab REG090027 ESPL-5388(008) $204,000 $204,000  7/2/2009 $0  5/31/2009 $204,000 8/19/2009  9/30/2009
SUBTOTAL $5,503,974

$5,730,410 $5,730,410 $0
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NAPA $3,800,000 $3,800,000
Napa City of American Canyon American Canyon - Various Streets and Roads Rehabilitation Rehab REG090028  ESPLSTP-5470(007) $320,000 $320,000  8/26/2009 $0  5/31/2009 $320,000 10/2/2009  9/30/2009
Napa City of Napa Napa City - Various Streets and Roads Rehabilitation Rehab REG090028 ESPL-5042(049) $1,600,000 $1,600,000  7/17/2009 $0  5/31/2009 $1,600,000 8/19/2009  9/30/2009
Napa County of Napa Napa County - Hardman Ave Rehabilitation Rehab REG090028 ESPL-5921(045) $514,187 $775,000  7/9/2009 ($260,813) 5/31/2009 $514,187  9/15/2009  9/30/2009
Napa County of Napa Napa County - Silverado Trail Phases A & B Rehabilitation Rehab REG090028 ESPL-5921(046) $570,905 $725,000  7/10/2009 ($154,095) 5/31/2009 $570,905  9/15/2009  9/30/2009
Napa County of Napa Napa County - Silverado Trail Phase C Rehabilitation Rehab REG090028 ESPL-5921(048) ($840,000) $380,000  12/4/2009 ($1,220,000) 11/30/2009 6/30/2010
Napa County of Napa Napa County - Silverado Trail Phase D Rehabilitation Sys Pres REG090028 ESPL-5921(49) $414,908 Pending - FHWA 12/24/0! $0  3/31/2010 6/30/2010
SUBTOTAL $2,580,000 $3,800,000 ($1,634,908) $3,005,092
SAN FRANCISCO $13,540,000 $13,540,000
San Francisco ~ San Francisco DPW San Francisco - Jones Street Pavement Renovation Rehab REG090029 ESPL-5934(147) $1,410,277 $2,066,000 4/30/2009 ($655,723)  5/31/2009 $1,410,277  7/20/2009  9/30/2009
San Francisco ~ San Francisco DPW San Francisco - Turk Street Pavement Renovation Rehab REG090029 ESPL-5934(148) $1,195,042 $1,549,000  4/30/2009 ($353,958) 5/31/2009 $1,195,042  7/21/2009  9/30/2009
San Francisco ~ San Francisco DPW San Francisco - Divisadero Street Pavement Renovation Rehab REG090029 ESPLCM-5934(149) $2,395,831 $3,227,000  6/2/2009 ($831,169) 5/31/2009 $2,395,831  8/10/2009  9/30/2009
San Francisco ~ San Francisco DPW San Francisco - 7th Ave & Laguna Honda Pavement Renovation Rehab REG090029 ESPL-5934(150) $2,787,467 $3,840,000  4/30/2009 ($1,052,533) 5/31/2009 $2,787,467  8/19/2009  9/30/2009
San Francisco ~ San Francisco DPW San Francisco - Geary Boulevard Intersections Paving Rehab REG090029 ESPL-5934(151) $524,462 $668,000  4/30/2009 ($143,538) 5/31/2009 $524,462  7/15/2009  9/30/2009
San Francisco ~ San Francisco DPW San Francisco - Bush Street Pavement Renovation Rehab REG090029 ESPL-5934(152) $2,000,000 $1,115,000  9/24/2009 $0  11/30/2009 $2,000,000  12/4/2009  6/30/2010
San Francisco ~ San Francisco DPW San Francisco - Various Curb Ramps Accessiblity Imps #1 Bike/Ped REG090029 ESPL-5934(153) $1,075,000 $1,075,000  9/24/2009 $0  11/30/2009 $782,592  12/7/2009  6/30/2010
San Francisco ~ San Francisco DPW San Francisco - Williams Avenue Rehabilitation Sys Pres REG090029 ESPL-5934(156) $1,500,000 Pending - HQ 12/2 $0  3/31/2010 6/30/2010
San Francisco  San Francisco DPW San Francisco - Various Curb Ramps Accessiblity Imps #2 Sys Pres REG090029 ESPL-5934(157) $651,921 $0  3/31/2010 6/30/2010
SUBTOTAL $13,540,000 $13,540,000 ($3,036,921) $11,095,671
SAN MATEO $13,210,000 $13,210,000
San Mateo City of Atherton Atherton - Various Roadways Rehabilitation Rehab REG090030 ESPL-5261(006) $463,000 $468,000  6/2/2009 ($5,000) 5/31/2009 $463,000 7/15/2009  9/30/2009
San Mateo City of Belmont Belmont - Various Streets Overlay Rehab REG090030 ESPL-5268(015) $464,000 $464,000  6/12/2009 $0  5/31/2009 $464,000 8/14/2009  9/30/2009
San Mateo City of Brishane Brisbane - Bayshore Blvd Overlay Rehab REG090030 ESPL-5376(008) $131,000 $131,000 5/28/2009 $0  5/31/2009 $131,000  7/6/2009 9/30/2009
San Mateo City of Burlingame Burlingame - Various Streets Resurfacing Rehab REG090030 ESPL-5171(016) $551,000 $551,000  5/13/2009 $0  5/31/2009 $551,000 7/20/2009  9/30/2009
San Mateo City of Colma Colma - Serramonte Blvd Pavement Rehabilitation Rehab REG090030 ESPL-5264(003) $131,000 $131,000  6/2/2009 $0  5/31/2009 $131,000 8/19/2009  9/30/2009
San Mateo City of Daly City Daly City - Various Streets Resurfacing Rehab REG090030 ESPL-5196(032) $1,045,000 $1,363,000  6/3/2009 $0  5/31/2009 $1,045,000  8/24/2009  9/30/2009
San Mateo City of Daly City Daly City - Street Resurfacing 2010 (Phase 1) Sys Pres REG090030 ESPL-5196(033) $318,000 $318,000 12/17/2009 $0  3/31/2010 6/30/2010
San Mateo City of East Palo Alto East Palo Alto - Various Streets Rehab and Resurfacing Rehab REG090030 ESPL-5438(008) $421,000 $421,000  6/16/2009 $0  5/31/2009 $421,000 9/22/2009 9/30/2009
San Mateo City of Foster City Foster City - Foster City Blvd Resurfacing Rehab REG090030 ESPL-5409(015) $440,000 $440,000  6/2/2009 $0  5/31/2009 $440,000  8/3/2009 9/30/2009
San Mateo City of Half Moon Bay Half Moon Bay - Downtown Streets Rehabilitation Rehab REG090030 ESPL-5357(005) $210,000 $210,000  6/16/2009 $0  5/31/2009 $210,000  8/4/2009 9/30/2009
San Mateo City of Hillsborough Hillsborough - Various Streets Overlay Rehab REG090030 ESPL-5191(004) $392,000 $392,000  6/2/2009 $0  5/31/2009 $392,000 8/10/2009  9/30/2009
San Mateo City of Menlo Park Menlo Park - Various Streets Resurfacing Rehab REG090030 ESPL-5273(020) $635,000 $635,000  6/2/2009 $0  5/31/2009 $635,000 7/24/2009  9/30/2009
San Mateo City of Millbrae Millbrae - Various Streets Rehabilitation Rehab REG090030 ESPL-5299(011) $382,000 $382,000  6/2/2009 $0  5/31/2009 $382,000 8/10/2009  9/30/2009
San Mateo City of Pacifica Pacifica - Various Streets Pavement Rehabilitation Rehab REG090030 ESPL-5350(016) $677,000 $677,000 6/2/2009 $0  5/31/2009 $677,000  7/14/2009 9/30/2009
San Mateo City of Portola Valley Portola Valley - Various Streets Resurfacing Rehab REG090030 ESPL-5390(004) $196,000 $196,000  6/16/2009 $0  5/31/2009 $196,000  9/17/2009 9/30/2009
San Mateo City of Redwood City Redwood City - Various Streets Overlay Rehab REG090030 ESPL-5029(020) $736,000 $736,000  6/2/2009 $0  5/31/2009 $736,000 7/27/2009  9/30/2009
San Mateo City of Redwood City Redwood City - EI Camino Real/Broadway Streetscape Bike/Ped REG090030 ESPL-5029(021) $523,000 $523,000 5/1/2009 $0  5/31/2009 $523,000 9/14/2009 9/30/2009
San Mateo City of San Bruno San Bruno - Various Roadway Resurfacing and Overlays Rehab REG090030 ESPL-5226(016) $659,000 $659,000  7/23/2009 $0  5/31/2009 $659,000 9/8/2009 9/30/2009
San Mateo City of San Carlos San Carlos - Crestview Drive Pavement Rehabilitation Sys Pres REG090007 ESPL-5267(014) $295,000 Pending - HQ 12/1 $295,000 3/31/2010 6/30/2010
San Mateo City of San Carlos San Carlos - Various Streets Pedestrian Improvements Bike/Ped REG090030 ESPL-5267(013) $264,000 $559,000  6/16/2009 ($295,000) 5/31/2009 $264,000 9/14/2009  9/30/2009
San Mateo City of San Mateo San Mateo City - Various Streets Rehabiliation Rehab REG090030 ESPL-5102(034) $1,095,000 $1,545,000  5/28/2009 ($101,775) 5/31/2009 $1,196,775  7/30/2009  9/30/2009
San Mateo City of San Mateo San Mateo City - Various Street Rehabilitation 2010 Sys Pres REG090030 ESPL-5935() $452,000 Pending - HQ 12/2 $452,000 3/31/2010 6/30/2010
San Mateo City of South San Francisco South San Francisco - Street Resurfacing 2010 (Phase 1) Sys Pres REG090030 ESPL-5177() $327,000 Pending - HQ 12/2 $327,000 3/31/2010 6/30/2010
San Mateo City of South San Francisco South San Francsico - Various Streets Resurfacing Rehab REG090007 ESPL-5177(022) $675,700 $1,001,000 5/13/2009 ($140,751) 5/31/2009 $816,451  8/25/2009  9/30/2009
San Mateo County of San Mateo San Mateo County - Various Streets Resurfacing Rehab REG090030 ESPL-5935(054) $1,726,000 $1,726,000  5/28/2009 $0  5/31/2009 $1,726,000  7/22/2009  9/30/2009
SUBTOTAL $13,208,700 $13,528,000 $531,474 $12,059,226

NTA CLARA $31,550,000 1,550,000
Santa Clara City of Campbell Campbell - Citywide Arterials Phase 1 Surfacing Rehab REG090031 ESPL-5306(018) $594,000 $694,000  6/17/2009 $0  5/31/2009 $594,000 8/17/2009  9/30/2009
Santa Clara City of Campbell Campbell - East Campbell Ave Downtown Enhancements Sys Pres SCL070022 ESPLE-5306(013) $100,000 $100,000  1/15/2010 ($100,000)  6/30/2009 12/31/2009
Santa Clara City of Cupertino Cupertino - Homestead Road Rehabilitation Rehab REG090031 ESPL-5318(025) $707,000 $757,000  6/2/2009 $0  5/31/2009 $707,000  9/1/2009 9/30/2009
Santa Clara City of Gilroy Gilroy - Citywide Sidewalk Rehabilitation Bike/Ped REG090007 ESPL-5034(020) $663,000 $663,000  6/12/2009 $0  5/31/2009 $663,000 9/21/2009  9/30/2009
Santa Clara City of Los Altos Los Altos - San Antonio Road Resurfacing Rehab REG090031 ESPL-5309(013) $253,000 $253,000  6/16/2009 $0  5/31/2009 $100,000  9/8/2009 9/30/2009
Santa Clara Town of Los Altos Hills Los Altos Hills - Moody Rd and Page Mill Rd Rehabilitation Rehab REG090031 ESPL-5324(005) $316,000 $316,000 5/28/2009 $0  5/31/2009 $316,000  7/6/2009 9/30/2009
Santa Clara Town of Los Gatos Los Gatos - Blossom Hill/University Intersection Imps Signal REG090008 ESPL-5067(014) $453,295 $529,000  4/24/2009 $0  5/31/2009 $453,295  7/9/2009 9/30/2009
Santa Clara Town of Los Gatos Los Gatos - Prospect Area Street Rehabilitation Rehab REG090031 ESPL-5067(015) $177,705 $177,705 12/16/2009 $0  11/30/2009 6/30/2010
Santa Clara City of Milpitas Milpitas - Abbott Avenue Resurfacing Sys Pres REG090031 ESPL-5314(008) $704,516 $0  3/31/2010 6/30/2010
Santa Clara City of Milpitas Milpitas - South Park Victoria Drive Resurfacing Rehab REG090031 ESPL-5314(007) $772,000 $1,136,000  6/4/2009 ($364,000) 5/31/2009 $772,000  8/4/2009 9/30/2009
Santa Clara City of Monte Sereno Monte Sereno - Daves Avenue Rehabilitation Rehab REG090031 ESPL-5339(001) $94,000 $94,000 6/16/2009 $0  5/31/2009 $94,000  8/4/2009 9/30/2009
Santa Clara City of Morgan Hill Morgan Hill - East Dunne Avenue Resurfacing Rehab REG090031 ESPL-5152(019) $456,000 $556,000  6/2/2009 ($100,000) 5/31/2009 $456,000  7/22/2009  9/30/2009
Santa Clara City of Morgan Hill Morgan Hill - Peak Avenue and Church Street Resurfacing Rehab REG090031 ESPI-5152(020) $0 $0 $0 11/30/2009 6/30/2010
Santa Clara City of Mountain View Mountain View - Various Arterials & Collectors Resurfacing Rehab REG090031 ESPL-5124(027) $724,815 $851,000  6/24/2009 $0  5/31/2009 $724,814  8/19/2009  9/30/2009
Santa Clara City of Palo Alto Palo Alto - Lytton Avenue Resurfacing Rehab REG090031 ESPL-5100(011) $580,000 $580,000  6/18/2009 $0  5/31/2009 $580,000 9/14/2009  9/30/2009
Santa Clara City of Palo Alto Palo Alto - San Antonio Avenue Resurfacing Rehab REG090031 ESPL-5100(012) $505,000 $505,000  6/4/2009 $0  5/31/2009 $505,000 9/14/2009  9/30/2009



SF Bay Area
Metropolitan Transportation Commission (MTC)
American Recovery and Reinvestment Act (ARRA)
Local Streets and Roads System Preservation Projects
January 20, 2010

ARRA Contract
Remaining Award + ARRA Contract
Project Current Total Obligation Obligation Obligation Obligation Contingencies + Contract Award
County Implementing Agency Project Title Type TIP ID No. Federal Project ID ARRA Funding Amount Date Balance Deadline Support Award Date Deadline
149 MTC - Local Streets and Roads System Preservation $144,294,134 $150,194,324 ($6,971,189) 135  $120,358,243 117
Santa Clara City of Palo Alto Alma Street Concrete Restoration Rehab REG090031 ESPL-5100(013) $209,000 $209,000 12/16/2009 $0  11/30/2009 6/30/2010
Santa Clara City of San Jose San Jose - Various Streets Rehabilitation #1 Rehab REG090031 ESPL-5005(096) $9,302,466 $12,701,000  6/27/2009 $0  5/31/2009 $9,302,466  7/30/2009  9/30/2009
Santa Clara City of San Jose San Jose - Various Streets Rehabilitation #2 Rehab REG090031 ESPL-5005(099) $6,116,534 $5,841,534  12/4/2009 $0  11/30/2009 6/30/2010
Santa Clara City of Santa Clara Santa Clara City - Citywide Street Resurfacing #1 Rehab REG090031 ESPL-5019(022) $962,000 $962,000  6/2/2009 $0  5/31/2009 $962,000  8/3/2009 9/30/2009
Santa Clara City of Santa Clara Santa Clara City - Citywide Street Resurfacing #2 Sys Pres REG090031 ESPL-5019() $148,415 $0  5/31/2009 6/30/2010
Santa Clara City of Santa Clara Santa Clara City - Monroe Street Traffic Signal Interconnect Signal REG090008 ESPL-5019(023) $404,585 $553,000  7/9/2009 $0  5/31/2009 $404,585  8/18/2009  9/30/2009
Santa Clara City of Saratoga Saratoga - Saratoga Ave Overlay & Rehabilitation Rehab REG090031 ESPL-5332(014) $714,000 $714,000  6/4/2009 $0  5/31/2009 $714,000 9/16/2009  9/30/2009
Santa Clara City of Saratoga Saratoga - Saratoga Ave and Fruitvale Ave Overlay and Rehab Rehab REG090031 ESPL-5332(015) $137,160 $137,160 12/15/2009 $0 11/30/2009 6/30/2010
Santa Clara City of Sunnyvale Sunnyvale - Homestead Rd Asphalt Overlay, Phase 11 Sys Pres REG090031 ESPL-5213(034) $869,365 Pending - HQ 12/18/09 $0 12/31/2009 6/30/2010
Santa Clara City of Sunnyvale Sunnyvale - Sunnyvale Ave, Evelyn Ave and Maria Lane Overlay ~ Sys Pres REG090031 ESPL-5213(033) $417,509 Pending - HQ 12/18/09 $0 12/31/2009 6/30/2010
Santa Clara City of Sunnyvale Sunnyvale - Wolfe Road Caltrain Overcrossing Rehabilitation Rehab REG090031 ESPL-5213(032) $1,225,635 $2,745,000  5/9/2009 ($1,519,365) 5/31/2009 $1,225,635  7/14/2009  9/30/2009
Santa Clara County of Santa Clara Santa Clara County - Central Expressway Safety Imps Sys Pres SCL070049 ESPL-5937(162) $300,000 Pending - HQ 12/24/09 $0 12/31/2009 6/30/2010
Santa Clara County of Santa Clara Santa Clara County - Montague Expressway Phase 3 Rehab Rehab REG090031 ESPL-5937(132) $2,684,000 $3,054,000 5/13/2009 ($370,000) 5/31/2009 $2,684,000  6/24/2009  9/30/2009
Santa Clara County of Santa Clara Santa Clara County - Unincorporated Roads Phase 1 Rehab Rehab REG090031 ESPL-5937(133) $959,000 $889,000  6/20/2009 $70,000  5/31/2009 $889,000 8/18/2009  9/30/2009
SUBTOTAL $31,550,000 $35,017,399 ($2,383,365) $22,146,795
$0

SOLANO $11,600,000 $11,600,000
Solano City of Benicia Benicia - East 2nd Street Overlay Rehab REG090032 ESPL-5003(024) $290,200 $400,000  7/14/2009 ($109,800) 5/31/2009 $290,200  9/15/2009  9/30/2009
Solano City of Benicia Benicia - 1-780 State Park Overcrossing Bike/Ped SOL070045 STPLE-5003(023) $171,800 $0  6/30/2009 12/31/2009
Solano City of Dixon Dixon - Various Streets and Roads Rehabilitation Rehab REG090032 ESPL-5056(016) $300,000 $300,000  6/6/2009 $0  5/31/2009 $300,000 8/25/2009  9/30/2009
Solano City of Dixon Dixon - Stratford Avenue Rehabilitation Rehab REG090032 ESPL-5056(017) $218,000 $218,000  9/24/2009 $0  11/30/2009 6/30/2010
Solano City of Fairfield Fairfield - McGary Road Safety Improvements Safety SOL090004 ESPL-5132(032) $500,000 $0  6/30/2009 12/31/2009
Solano City of Fairfield Fairfield - Gateway Boulevard Resurfacing Rehab REG090032 ESPL-5132(033) $692,900 $900,000  6/6/2009 ($207,100) 5/31/2009 $692,900 8/18/2009  9/30/2009
Solano City of Fairfield Fairfield - East Tabor Ave Resurfacing Rehab REG090032 ESPL-5132(034) $475,400 $900,000  6/18/2009 ($424,600) 5/31/2009 $475,400 8/18/2009  9/30/2009
Solano City of Fairfield Fairfield - Suisun Valley Road Rehabilitation Rehab REG090032 ESPL-5132(036) $538,000 $538,000 1/15/2010 $0  11/30/2009 6/30/2010
Solano City of Suisun City Suisun City - Sunset Avenue Road Rehabilitation Rehab REG090032 ESPL-5032(022) $700,000 $700,000  6/6/2009 $0  5/31/2009 $700,000 8/18/2009  9/30/2009
Solano City of Suisun City Suisun City - Main Street Rehabilitation Rehab REG090032 ESPL-5032(024) $170,000 $170,000 12/22/2009 $0  11/30/2009 6/30/2010
Solano City of Vacaville Vacaville - Peabody Road/Marshall Rd Pedestrian Safety Imps  Bike/Ped REG090007 ESPL-5094(049) $260,000 $260,000  5/23/2009 $0  5/31/2009 $260,000 5/26/2009  9/30/2009
Solano City of Vacaville Vacaville - Various Streets Overlay Rehab REG090032 ESPL-5094(052) $1,376,000 $1,376,000  6/4/2009 $0  5/31/2009 $1,376,000 8/25/2009  9/30/2009
Solano City of Vacaville Vacaville - Opticom Pre-emption project Signal REG090008 ESPL-5094(053) $320,000 $320,000  6/6/2009 $0  5/31/2009 $320,000 10/8/2009  9/30/2009
Solano City of Vallejo Vallejo - Downtown Vallejo Streetscape Bike/Ped REG090007 ESPL-5030(048) $2,207,700 $2,138,000  6/16/2009 $69,700  5/31/2009 $2,138,000 9/22/2009  9/30/2009
Solano City of Vallejo Vallejo - Various Streets Overlay Rehab REG090032 ESPL-5030(049) $1,020,000 $1,020,000  6/24/2009 $0  5/31/2009 $1,020,000 9/15/2009  9/30/2009
Solano County of Solano Solano County - Various Streets Overlay Phase 1 Rehab REG090032 ESPL-5923(088) $2,000,000 $2,000,000  4/30/2009 $0  5/31/2009 $2,000,000 6/16/2009  9/30/2009
Solano County of Solano Solano County - Various Streets Overlay Phase 2 Rehab REG090032 ESPL-5923(093) $360,000 $360,000  12/4/2009 $0  11/30/2009 6/30/2010
SUBTOTAL $11,600,000 $11.600.000 ($671.800) $9.572.500
SONOMA $15,380,000 $15,380,000
Sonoma City of Cloverdale Cloverdale - Various Streets Rehabilitation Rehab REG090033 ESPL-5039(021) $467,400 $500,000 6/3/2009 ($32,600) 5/31/2009 $467,400  7/22/2009 9/30/2009
Sonoma City of Cotati Cotati - Old Redwood Highway Rehabilitation - South (Seg 1) Rehab REG090033 ESPL-5383(007) $500,000 $500,000 6/5/2009 $0  5/31/2009 $500,000  9/18/2009 9/30/2009
Sonoma City of Healdsburg Healdsburg - Various Streets Pavement Rehabilitation Rehab REG090033 ESPL-5027(014) $500,000 $500,000  6/3/2009 $0  5/31/2009 $500,000 8/17/2009  9/30/2009
Sonoma City of Petaluma Petaluma - Various Streets Rehabilitation Rehab REG090033 ESPL-5022(044) $614,000 $1,109,000  4/25/2009 ($495,000) 5/31/2009 $614,000 7/20/2009 9/30/2009
Sonoma City of Petaluma Petaluma - McDowell Blvd North Rehabilitation Rehab REG090033 ESPL-5022(045) $728,000 $233,000 9/24/2009 $0 11/30/2009 $728,000 12/7/2009 6/30/2010
Sonoma City of Rohnert Park Rohnert Park - Various Streets Rehabilitation Rehab REG090033 ESPL-5379(017) $869,000 $869,000 6/17/2009 $0 5/31/2009 $869,000  7/28/2009 9/30/2009
Sonoma City of Santa Rosa Santa Rosa - West College Ave and Summerfield Rd Overlay Rehab REG090033 ESPL-5028(053) $3,088,142 $3,696,000 6/3/2009 ($607,858) 5/31/2009 $3,088,142  8/11/2009 9/30/2009
Sonoma City of Santa Rosa Santa Rosa - Mission Blvd and Range Ave Rehab Sys Pres REG090033 ESPL-5028(057) $607,859 $607,859  3/31/2010 6/30/2010
Sonoma City of Sebastopol Sebastopol - Various Streets Overlays Rehab REG090033 ESPL-5123(014) $595,023 $500,000  6/6/2009 $0  5/31/2009 $500,000  9/1/2009 9/30/2009
Sonoma City of Sonoma City of Sonoma - 5th Street West Rehabilitation Rehab REG090033 ESPL-5114(014) $500,000 $500,000  6/6/2009 $0  5/31/2009 $500,000 8/19/2009  9/30/2009
Sonoma County of Sonoma Sonoma County - Roadway & Bridge Surface Preservation Rehab REG090033 ESPL-5920(116) $6,376,000 $6,376,000 7/2/2009 $0 5/31/2009 $6,376,000 8/31/2009 9/30/2009
Sonoma Town of Windsor Windsor - Los Amigos Road Pavement Resurfacing Rehab REG090033 ESPL-5472(012) $554,600 $596,432 6/4/2009 ($41,832) 5/31/2009 $424,479 8/5/2009 9/30/2009
SUBTOTAL $15,400,024 $15,379,432 ($569,431) $14,567,021

ARRA - LS&R System Preservation Total $144,294,134 $150,194,324 $120,358,243
J:\PROJECT\Funding\ARRAVARRA Obligations and Project Delivery\[MTC-SFBayArea ARRA Obligations Status 01-20-10.xIs]LSR System Pres



SF Bay Area
Metropolitan Transportation Commission (MTC)
American Recovery and Reinvestment Act (ARRA)
Highway Strategic Investments, Prop 1B Backfill, Smart Highways, Safety and Transportation Enhancements
January 20, 2010

Remaining Contract
Project 1511 1511 Regional ARRA State ARRA Current Total Obligation Obligation Obligation Obligation ~ Contract Award ~ Contract Award
Count Implementing Agency _Project Title Type TIP ID No. Cert#  CertDate Fund Code Fund Code PPNO _Caltrans EA _Federal Project ID__ARRA Funding Amount Date Balance Deadline Amount Award Date __Deadline
30 MTC - Strategic Ir SR S $160,106,295 _ $155,011,944 $4,811,990 27 $101,829,500 4
MTC - Regional Element ARRA - Highway Strategic Investments - Safety and Smart Hwys $32,000.000
Contra Costa  County of Contra Costa  Contra Costa County - Vasco Road Safety Imps Safety CC-05003C  Cert#11  9/14/200¢ STP-ARRA-REG ESPLDEMO-5928(093)  $10,000,000 $10,000,000  12/8/2008 $O  11/30/200¢ 4/1/2010 (E)  4/1/201C
Marin Caltrans Caltrans - Marin US 101 HOV/Bicycle/Transit Corridor Imps ~ Strat. Invest. ~ MRN990001 ~ 4/20/200¢  4/20/200¢ STP-ARRA-REG 04-22614451  SARRAL-Q101(155) $137,200 Pending - FHWA 01-11-10 $137,200 11/30/2009 6/30/2010
Napa Yountville Yountville - SR 29 Bicycle Safety Improvements Saf NAPOS0001 ~ Cert#11  9/14/200¢ STP-ARRA-REG 04-099898L ESPL-5395(001) $1,000,000 $1,000,000  1/12/2010 SO 11/30/200¢ 12/31/200¢
SanMateo  Caltrans FP1, San Mateo - 1-280 PM 20.3 TO 27.3, Install Ramp Metering Elements (°E) ~ Smart HWys REG090003  Cert#7  7/28/200¢ STP-ARRA-REG 04-153401S ~ ARRAL-2801(125) $682,500 $682,500  9/2/2008 SO 11/30/200¢ $682,500 9/30/2008 12/31/2008
San Mateo  Caltrans Caltrans - FPI, San Mateo 1-280: PM 20.3 to PM 27.3 (CON) Smart Hwys REG090003  Cert#7  7/28/200¢ STP-ARRA-REG 0732M 04-15340 ARRAL-2801(129) $4,982,950 $4,982,950  12/1/2009 SO 11/30/200¢ 12/31/200¢
SantaClara  Caltrans £, Santa Clara, 1290 From P4 10770 P 4.5, New T0S & Ramp Weterng Equipment )~ Smart HWYS REG090003  Cert#7  7/28/200¢ STP-ARRA-REG 04-151301S ~ ARRAL-2801(124) $650,000 $650,000  8/29/2008 SO 11/30/200¢ $650,000 9/30/2008 12/31/2008
SantaClara  Caltrans Caltrans - FPI, Santa Clara 1-280: PM 1.0 TO PM 4.5 (CON) ~ Smart Hwys REG090003  Cert#7  7/28/200¢ STP-ARRA-REG 0504D 04-15034 ARRAL-2801(127) $4,393,000 $4,393,000  12/1/2008 SO 11/30/200¢ 12/31/200¢
SantaClara  Caltrans P, Sants Claa , 1280 From PM 2 TO PMI 5, New TOS & Ramp Meterng Equipment (°€)  Smrt HWYS REG090003  Cert#7  7/28/200¢ STP-ARRA-REG 04-150341S  ARRAL-2801(123) $520,000 $520,000  8/29/2008 SO 11/30/200¢ $520,000 9/30/2008 12/31/200¢
SantaClara  Caltrans Caltrans - FPI, Santa Clara 1-280 From PM 2 TO PM 5 (CON) Smart Hwys REG090003  Cert#7  7/28/200¢ STP-ARRA-REG 0501E  04-15130 ARRAL-2801(126) $3,415,500 $3,415500  12/1/2009 SO 11/30/200¢ 12/31/200¢
SantaClara  Caltrans Caltrans - US 101 Tulley Road 1/C Complex Modifications ~ Strat Invest. ~ SCL050033  Cert#15  12/23/200¢ STP-ARRA-REG $4,356,050 $4,356,05C  12/31/200¢ 12/31/200¢
Solano Fairfield Fairfield - McGary Road Safety Improvements Safety SOL0S0004  Cert#11  9/14/200¢ STP-ARRA-REG 04-925329L ESPL-5132(032) $1,000,000 $1,000,000  9/24/2008 SO 11/30/200¢ 12/31/200¢
Sonoma santa Rosa Santa Rosa - Mendocino Avenue ITS Improvements Safety SONO90006  Cert#7  7/28/200¢ STP-ARRA-REG 04-925532L ESPL-5028(054) $862,800 $862,800 12/16/200¢ SO 11/30/200¢ 12/31/200¢
SUBTOTAL $32,000.000 $27,506.750 $4,493,250 $1,852,500
$1,454,050 $1,682,500 $10,545,950 $10,545,950 $0
MTC - State Element ARRA - Highway Strategic Investments - Prop 18 Backfill and Smart Hwys $118.457,000
ALA/CC Caltrans Caltrans - SR-24 Caldecott Tunnel Fourth Bore Prop 1B Backfill CC-010002  4/28/200¢  4/28/200¢ ST-STP-ARRA-REG ~ 0057A 04-2949145  SARRA-P024(030) $99,657,000 $99,657,000  5/2/200¢ SO 6/30/200¢ $99,657,000  11/10/200¢  12/31/200¢
Alameda Caltrans Caltrans - SR-24 Realignment of W8 SR 25 to NB SR 13 Prop 18 Backfill CC-010002  4/28/200¢  4/28/200¢ ST-STP-ARRA-REG ~ 0057G 04-294924S  ARRAL-P024(031) $4,603,000 $4,603,000  9/24/2009 SO 6/30/200¢ 12/31/200¢
Alameda Caltrans Caltrans - SR-24 Kay Street Widening and Signalization Prop 1B Backfill CC-010002  4/28/200¢  4/28/200¢ ST-STP-ARRA-REG 00571 04-294934S  ARRAL-P024(032) 533,000 $533,000  9/24/2008 $6,934  6/30/200¢ 12/31/200¢
Alameda Alameda County CMA  ACCMA - 1-580 EB HOT Lane Smart Hwys ALAO7002C  Cert #10  8/31/200¢ ST-STP-ARRA-REG ~ O0112A 04-925598L ESPL-6273(056) $7,500,000 $7,500,000  12/4/2008 SO 11/30/200¢ 2/29/2010 (E)  6/30/201C
Marin Caltrans Caltrans - Marin US 101 HOV/Bicycle/Transit Corridor Imps ~ Strat. Invest. ~ MRN990001 ~ 4/20/200¢  4/20/200¢ ST-STP-ARRA-REG 04-226144S1  SARRAL-Q101(155) $164,000 Pending - FHWA 01-11-10 $164,000 11/30/2009 6/30/2010
SantaClara  Santa Clara VTA Santa Clara VTA - SR 237 - 1-880 HOT Connector Smart Hwys SCLO90029  Cert#6  7/17/200¢ ST-STP-ARRA-REG 04-0G4608L ESPL-6264(042) $2,700,000 $2,700,000  9/22/2009 $O  11/30/200¢ 6/30/2010
Santa Clara  Santa Clara VTA Santa Clara VTA - SR 85 Express HOT Lanes Smart Hwys SCLO90030  Cert #10  8/31/200¢ ST-STP-ARRA-REG 04-4A790K ESPL-6264(044) $3,300,000 $3,300,000  12/4/2008 SO 11/30/200¢ 6/30/2010
SUBTOTAL $118,457,000 _ $118,293,000 $170,934 $99,657,000
MTC - State Element TE ARRA - Transportation Enhancement Projects $9.649.295
Alameda Oakland Oakland - West Oakland 7th Street TOD TE-Bike/Ped ALAOS008C  Cert#6  7/17/200¢ ST-TEA-ARRA-REG  2100E 04-925585L ESPL-5012(100) $1,300,000 $1,300,000  8/4/200¢ SO 6/30/200¢ 12/31/200¢
Contra Costa ~ Concord Concord - Monument Blvd Pedestrian Imps TE-Bike/Ped CC-070083  Cert#5  6/11/200¢ ST-TEA-ARRA-REG ~ 0183G 04-925581L ESPL-5135(038) $1,000,000 $1,000,000  8/7/200¢ SO 6/30/200¢ 12/31/200¢
Contra Costa ~ Martinez Martinez - Marina Vista Streetscape TE-Bike/Ped CC-070085  Cert#5  6/11/200¢ ST-TEA-ARRA-REG 01831 04-925580L ESPL-5024(024) $127,000 $127,000  8/7/2008 SO 6/30/200¢ 12/31/200¢
Napa Napa Napa - East Avenue Sidewalk Enhancements TE-Bike/Ped  REGO90007  Cert#14  12/17/200¢ ST-TEA-ARRA-REG 01831 04-925580L  ESPLESTP-5042(048) $147,806 Pending - FHWA 01/05/09 $147,806  6/30/2009 12/31/2009
San Francisco  SFMTA San Francisco - Inner Sunset Traffic Calming and Enhancements ~ TE-Enhancement ~ SF-070033  Cert#5  6/11/200¢ ST-TEA-ARRA-REG ~ 9098C 04-925605L ESPLE-6328(030) $632,205 $343,000  9/9/200¢ SO 6/30/200¢ 12/31/200¢
San Francisco  SFMTA San Francisco - Pedestrian Signal Upgrade TE-Bike/Ped SF-000029  Cert#6  7/17/200¢ ST-TEA-ARRA-REG 04-925550L ESPLE-6328(029) $300,000 $300,000  1/12/201C SO 6/30/200¢ 12/31/200¢
San Mateo  Belmont Belmont - US 101 Bike Bridge Overcrossing TE-Bike/Ped SM-070005  Cert#6  7/17/200¢ ST-TEA-ARRA-REG 04-923566L  ESPLEHP-5268(004) $1,952,194 $1,952194  9/3/200¢ SO 6/30/200¢ 12/31/200¢
SantaClara  Campbell Campbell - East Campbell Ave Downtown Enhancements  TE-Bike/Ped SCLO70022  Cert#6  7/17/200¢ ST-TEA-ARRA-REG ~ 9035A 04-074364L ESPLE-5306(013) $2,160,000 $2,160,000  8/22/2009 SO 6/30/200¢ 12/31/200¢
Solano Benicia Benicia - 1-780 State Park Overcrossing TE-Bike/Ped  SOLO70045  Cert#5  6/11/200¢ ST-TEA-ARRA-REG 04-3A4308L STPLE-5003(023) $320,000 $320,000  7/2/200¢ SO 6/30/200¢ $320,000  10/20/200¢  12/31/200¢
Solano Fairfield Farifield - McGary Road Enhancements TE-Bike/Ped  SOL090004  Cert#11  9/14/200€ ST-TEA-ARRA-REG 04-925329L ESPL-5132(032) $640,000 $640,000  9/24/2008 SO 6/30/200¢ 12/31/200¢
Solano Solano County Solano County - Old Town Cordelia Improvements Phase 2 TE-Bike/Ped ~ SOL050046  Cert#6  7/17/200¢ ST-TEA-ARRA-REG 04-9255561 ESPLE-5923(092) $800,000 $800,000  8/5/200¢ SO 6/30/200¢ 12/31/200¢
Sonoma Windsor Windsor - Old Redwood Hwy Pedestrian Enhancements  TE-Bike/Ped  SONO70005  Cert #5  6/11/200¢ ST-TEA-ARRA-REG  5156F 04-074484L ESPLE-5472(014) $270,000 $270,000  8/22/2008 SO 6/30/200¢ 12/31/200¢
SUBTOTAL $9,649,295 $9,212,194 $147,806 $320,000

MTC - Hwy, Safety and TE - TOTAL $160,106,295  $155,011,944 $4,811,990 $101,829,500




SF Bay Area
Metropolitan Transportation Commission (MTC)
American Recovery and Reinvestment Act (ARRA)
Transit - System Preservation
January 20, 2010

FTA Grant FTA Grant Contract
Project Current Total FTA Grant Executed Remaining Award Contract Award Contract Award
County Implementing Agency Project Title Type TIP ID No. FTA Grant Number ~ ARRA Funding Executed Amount Date Balance Deadline Amount Award Date Deadline
80 MTC - Transit System Preservation $287,097,589 $276,802,655 $287,097,589 74 $262,487,202 70 0
MTC - State Element ARRA - Transit Preservation $15,300,000 $5,005,066 $10,294,934
|
Various BART Preventive Maintenance Sys Pres SMO050005 CA-66-X004 $5,856,326 $5,856,326  11/30/2009 6/30/2010
San Francisco  SFMTA Preventive Maintenance Sys Pres SF090031 CA-66-X008-00 $4,534,543 $4,534,543  9/29/2009 $0  11/30/2009 $4,534,543  10/1/2008  6/30/2010
San Mateo Caltrain Preventive Maintenance Sys Pres SM090025 CA-66-X011 $1,033,836 $1,033,836  11/30/2009 6/30/2010
Santa Clara VTA Preventive Maintenance Sys Pres SCL990046 CA-66-X015 $2,677,890 $2,677,890 11/30/2009 6/30/2010
Solano City of Fairfield GFI Fareboxes purchase and implementation Sys Pres SOL09008 CA-96-X088 $172,340 $172,340  11/30/2009 6/30/2010
Napa NCTPA Preventive Maintenance Sys Pres NAP97AM58 CA-66-X012 $157,658 $157,658  9/29/2009 $0 11/30/2009 $157,658  10/1/2008  6/30/2010
Sonoma Santa Rosa CityBus Hybrid Bus Purchase Sys Pres SON070020 CA-66-X010 $312,865 $312,865  9/28/2009 $0  11/30/2009 6/30/2010
Solano City of Vacaville Electronic Fareboxes Sys Pres S0L991099 CA-66-X013 $115,330 $115,330  11/30/2009 6/30/2010
Solano City of Vallejo The Vallejo Station Bus Transit Center at York Street Sys Pres SOL950035 CA-66-X014 $439,212 $439,212  11/30/2009 6/30/2010
SUBTOTAL $15,300,000 $5,005,066 $10,294,934 $4,692,201
MTC - Regional Element ARRA - Transit Preservation $271,797,589
Various AC Transit Preventive Maintenance Sys Pres REG090019 CA-96-X004 $23,165,013 $23,165,013  6/25/2009 $0  5/31/2009 $23,165,013  10/1/2008  11/30/2009
Various AC Transit ADA Paratransit Operations Sys Pres REG090019 CA-96-X004 $2,573,890 $2,573,890  6/25/2009 $0 5/31/2009 $2,573,890 10/1/2008  11/30/2009
SUBTOTAL $25,738,903 $25,738,903 $0 $25,738,903
Various BART Preventive Maintenance Sys Pres REG090023 CA-56-0003 $10,000,000 $10,000,000 5/21/2009 $0  5/31/2009 $10,000,000 8/20/2009  11/30/2009
Various BART 480V Switchgear Replacement Sys Pres REG090023 CA-56-0003 $20,000,000 $20,000,000 5/21/2009 $0  5/31/2009 $20,000,000 10/7/2009  11/30/2009
Various BART Pleasant Hill Crossover Project Sys Pres REG090023 CA-56-0003 $13,000,000 $13,000,000 5/21/2009 $0  5/31/2009 $13,000,000 7/15/2009  11/30/2009
Various BART Balboa Station Walkway Safety Project Sys Pres REG090019, CA-96-X001 / CA-56-0003 $2,000,000 $2,000,000 5/21/2009 $0 5/31/2009 $2,000,000 7/22/2009  11/30/2009
Various BART Replacement of Anodes and Anode Cables on the Transbay Tube Sys Pres REG090021, CA-96-X001 / CA-56-0003 $5,184,119 $5,184,119  5/21/2009 $0 5/31/2009 11/30/2009
Various BART Third Rail Coverboards Replacement Sys Pres REG090020 CA-96-X001 $4,184,120 $4,184,120  6/23/2009 $0  5/31/2009 $4,184,120 10/22/2009 11/30/2009
Various BART Capacity Interior Reconfiguration for 105 cars Sys Pres REG090020 CA-96-X001 $1,050,000 $1,050,000 6/23/2009 $0 5/31/2009 $1,050,000 7/23/2009  11/30/2009
Various BART Floor and Seat Cushion Replacement for 50 cars Sys Pres REG090019, CA-96-X001 / CA-56-0003 $2,550,000 $2,550,000 5/21/2009 $0 5/31/2009 $2,550,000 8/27/2009  11/30/2009
Various BART Replacement of Auxilliary Power Supply Equipment (APSE) on 30 C-1 cars ~ Sys Pres REG090019 CA-96-X001 $4,800,000 $4,800,000 6/23/2009 $0  5/31/2009 $4,800,000 11/5/2009  11/30/2009
Various BART Between-Car Barriers Sys Pres REG090019 CA-96-X001 $2,300,000 $2,300,000 6/23/2009 $0  5/31/2009 $2,300,000 8/27/2009  11/30/2009
Various BART Project Development for Concord Shop Wheel Truing Machine Sys Pres REG090019 CA-96-X001 $300,000 $300,000  6/23/2009 $0  5/31/2009 $300,000 8/15/2009  11/30/2009
SUBTOTAL $65,368,239 $65,368,239 $0 $60,184,120
Various Caltrain Track and Infrastructure Rehabilitation Sys Pres REG090011, CA-96-X022 / CA-56-006 $7,309,632 $7,309,632  6/19/2009 $0  5/31/2009 $7,309,632  7/1/2009  11/30/2009
Various Caltrain Replacement of Operations Control Center System Sys Pres REG090011 CA-96-X022 $2,900,000 $2,900,000  6/11/2009 $2,900,000  5/31/2009 $2,900,000 12/3/2009  11/30/2009
Various Caltrain Bike Racks Sys Pres REG090011 CA-96-X022 $200,000 $200,000  6/11/2009 $0  5/31/2009 $200,000  3/20/2009  11/30/2009
SUBTOTAL $10,409,632 $10,409,632 $2,900,000 $10,409,632
Various GGBHTD Refurbish One Ferry Boat Sys Pres REG090019, CA-96-X028 $8,566,469 $8,566,469  6/16/2009 $0  5/31/2009 11/30/2009
SUBTOTAL $8,566,469 $8,566,469 $0 $0
Various MCTD Automated Vehicle Location System Sys Pres REG090019 CA-96-X028 $250,000 $250,000  6/16/2009 $0  5/31/2009 $250,000 10/19/2009 11/30/2009
Various MCTD Mobile Data Terminals for Paratransit Fleet Sys Pres REG090019 CA-96-X028 $360,000 $360,000  6/16/2009 $0  5/31/2009 $360,000 8/17/2009  11/30/2009
Various MCTD Data Management System Sys Pres REG090019 CA-96-X028 $250,000 $250,000  6/16/2009 $0  5/31/2009 $250,000 9/21/2009  11/30/2009
SUBTOTAL $860,000 $860,000 $0 $860,000
San Francisco  SFMTA LRV Doors and Steps Reconditioning Sys Pres REG090019 CA-96-X014 $9,000,000 $9,000,000 6/15/2009 $0  5/31/2009 $9,000,000 10/20/2009 11/30/2009
San Francisco SFMTA Motor Coach Component Life-Cycle Rehabilitation Sys Pres REG090019 CA-96-X014 $15,355,979 $15,355,979  6/15/2009 $0 5/31/2009 $15,355,979  8/11/2009  11/30/2009
San Francisco  SFMTA Operating Assistance Sys Pres CA-96-X014 $6,700,000 $6,700,000  6/15/2009 $0  5/31/2009 $6,700,000 10/1/2009  11/30/2009
San Francisco  SFMTA Central Control & Communications Interim Line Management Center ~ Sys Pres REG090019 CA-96-X014 $400,000 $400,000  6/15/2009 $0  5/31/2009 $400,000 8/18/2009  11/30/2009
San Francisco  SFMTA ATCS Inductive Loop Cable In The Muni Metro Subway Sys Pres REG090019 CA-96-X014 $1,000,000 $1,000,000 6/15/2009 $0 5/31/2009 $1,000,000 9/29/2009  11/30/2009
San Francisco  SFMTA Capital Planning and Grant Management Application Sys Pres REG090019 CA-96-X014 $250,000 $250,000  6/15/2009 $0  5/31/2009 $250,000 11/13/2009 11/30/2009
San Francisco SFMTA Bus Yard Workstation Station Replacement Sys Pres REG090019 CA-96-X014 $100,000 $100,000  6/15/2009 $0 5/31/2009 $100,000 6/26/2009  11/30/2009
San Francisco  SFMTA Cable Car Kiosks Sys Pres REG090019 CA-96-X014 $350,000 $350,000  6/15/2009 $0  5/31/2009 $350,000 10/20/2009 11/30/2009
San Francisco  SFMTA Change Machines Sys Pres REG090019 CA-96-X014 $40,000 $40,000  6/15/2009 $0  5/31/2009 $40,000 9/23/2009  11/30/2009
San Francisco SFMTA Miscellaneous Preventive Maintenance of Track Switches Sys Pres REG090019 CA-96-X014 $1,000,000 $1,000,000 6/15/2009 $0 5/31/2009 $1,000,000 9/10/2009  11/30/2009
San Francisco  SFMTA Replace Fare Collection Equipment Sys Pres REG090019 CA-96-X014 $11,000,000 $11,000,000 6/15/2009 $0  5/31/2009 $11,000,000 8/31/2009  11/30/2009
San Francisco SFMTA Infrastructure & Facility Enhancement and Maintenance Sys Pres REG090019 CA-96-X014 $4,050,001 $4,050,001  6/15/2009 $0 5/31/2009 $4,050,001  7/13/2009  11/30/2009
San Francisco SFMTA Preventive Maintenance Sys Pres REG090019 CA-96-X014 $18,000,000 $18,000,000  6/15/2009 $0 5/31/2009 $18,000,000 10/1/2008  11/30/2009

SUBTOTAL $67,245,980 $67,245,980 $0 $67,245,980



SF Bay Area
Metropolitan Transportation Commission (MTC)
American Recovery and Reinvestment Act (ARRA)
Transit - System Preservation
January 20, 2010

FTA Grant FTA Grant Contract
Project Current Total FTA Grant Executed Remaining Award Contract Award Contract Award
County Implementing Agency Project Title Type TIP ID No. FTA Grant Number  ARRA Funding Executed Amount Date Balance Deadline Amount Award Date Deadline
80 MTC - Transit System Preservation $287,097,589 $276,802,655 $287,097,589 74 $262,487,202 70 0

San Mateo SamTrans Replacement of up to 132 buses Sys Pres REG090019 CA-96-X021 $3,090,442 $3,090,442  6/11/2009 $0  5/31/2009 $3,090,442 10/16/2008 11/30/2009

San Mateo SamTrans Preventive Maintenance Sys Pres REG090019 CA-96-X021 $4,000,000 $4,000,000  6/11/2009 $0  5/31/2009 $4,000,000 10/1/2008  11/30/2009

San Mateo SamTrans ADA Paratransit Set-Aside Sys Pres REG090019 CA-96-X021 $787,827 $787,827  6/11/2009 $0  5/31/2009 $787,827  10/1/2008  11/30/2009
SUBTOTAL $7,878,269 $7,878,269 $0 $7,878,269
VTA

Santa Clara VTA 107 Hybrid 40’ Bus Replacements Sys Pres REG090011, CA-96-X029 $42,402,372 $42,402,372  7/15/2009 $0  5/31/2009 $42,402,372 8/6/2009 11/30/2009

Santa Clara VTA Bus Stop Enhancements Sys Pres REG090011 CA-96-X029 $351,844 $351,844  7/15/2009 $0  5/31/2009 $351,844 8/7/2009 11/30/2009

Santa Clara VTA Operating Assistance Sys Pres REG090011, CA-96-X029 $4,750,468 $4,750,468  6/15/2009 $0 5/31/2009 $4,750,468  10/1/2008  11/30/2009
SUBTOTAL $47,504,684 $47,504,684 $0 $47,504,684
ACE

Various ACE Midlife Overhaul of 5 ACE locomotives Sys Pres REG090024 CA-56-002 $2,954,552 $2,954,552  6/10/2009 $0 5/31/2009 $2,954,552  6/26/2009  11/30/2009
SUBTOTAL $2,954,552 $2,954,552 $0 $2,954,552

Contra Costa  CCCTA Preventive Maintenance Sys Pres REG090020 CA-96-X036 $4,265,594 $4,265,594  6/11/2009 $0  5/31/2009 $4,265,594 7/1/2009 11/30/2009
SUBTOTAL $4,265,594 $4,265,594 $0 $4,265,594

Contra Costa  ECCTA Preventive Maintenance FY09/10 Sys Pres REG090021 CA-96-X055 $2,811,232 $2,811,232 8/5/2009 $0  5/31/2009 $2,811,232  10/1/2008  11/30/2009

Contra Costa  ECCTA Replace Support Vehicles w/Hybrids Sys Pres REG090021 CA-96-X055 $252,000 $252,000 8/5/2009 $0 5/31/2009 11/30/2009

Contra Costa  ECCTA IT Structure - Replace all Office Hardware & Software Sys Pres REG090021 CA-96-X055 $1,000,000 $1,000,000 8/5/2009 $0 5/31/2009 $1,000,000 10/30/2009 11/30/2009
SUBTOTAL $4,063,232 $4,063,232 $0 $3,811,232

Solano City of Fairfield FAST Preventive Maintenance Sys Pres REG090018 CA-96-X023 $826,080 $826,080  6/25/2009 $0  5/31/2009 $826,080 10/1/2008  11/30/2009

Solano City of Fairfield Bus Purchase/replacements (3) Sys Pres REG090018 CA-96-X023 $417,747 $417,747  6/25/2009 $0 5/31/2009 $417,747  11/30/2009  11/30/2009

Solano City of Fairfield GFI Fareboxes/counters for transit vehicles Sys Pres REG090018 CA-96-X023 $1,577,660 $1,577,660  6/25/2009 $0 5/31/2009 $1,577,660 11/30/2009 11/30/2009

Solano City of Fairfield Operating Assistance Sys Pres CA-96-X023 $313,498 $313,498  6/25/2009 $0  5/31/2009 $313,498  10/1/2008  11/30/2009
SUBTOTAL $3,134,985 $3,134,985 $0 $3,134,985

Alameda LAVTA Rehabilitation Projects Sys Pres REG090017 CA-96-X024 $1,023,000 $1,023,000 6/11/2009 $0  5/31/2009 $1,023,000 4/6/2009 11/30/2009

Alameda LAVTA Preventive Maintenance Sys Pres REG090017, CA-96-X024 $1,678,997 $1,678,997  6/11/2009 $0  5/31/2009 $1,678,997 10/1/2008  11/30/2009

Alameda LAVTA ADA Paratransit Sys Pres REG090020 CA-96-X024 $300,222 $300,222  6/11/2009 $0  5/31/2009 $300,222  10/1/2008  11/30/2009
SUBTOTAL $3,002,219 $3,002,219 $0 $3,002,219

Napa NCTPA VINE Capital Rolling Stock Sys Pres REG090013, | CA-96-X069 $2,000,000 $2,000,000 8/4/2009 $1,959,971  5/31/2009 $2,000,000 9/16/2009  11/30/2009

Napa NCTPA Trancas/29 Park & Ride Lot - Napa Sys Pres REG090016 CA-96-X069 $779,727 $779,727 8/4/2009 $0  5/31/2009 $779,727  12/1/2009  11/30/2009
SUBTOTAL $2,779,727 $2,779,727 $1,959,971 $2,779,727

Sonoma Santa Rosa City Bus Operating Assistance Sys Pres REG090012 CA-96-X035 $200,851 $624,418  7/13/2009 ($423,567) 5/31/2009 $624,418 10/1/2008  11/30/2009

Sonoma Santa Rosa City Bus ADA Paratransit Operations Sys Pres REG090012 CA-96-X035 $428,913 $428,913  7/13/2009 $0 5/31/2009 $428,913 10/1/2008  11/30/2009

Sonoma Santa Rosa City Bus Preventive Maintenance Sys Pres REG090012 CA-96-X035 $3,596,927 $3,173,360  7/13/2009 $423,567  5/31/2009 $3,173,360 10/1/2008  11/30/2009

Sonoma Santa Rosa City Bus Transit Enhancements Sys Pres REG090012 CA-96-X035 $62,442 $62,442  7/13/2009 $0 5/31/2009 $62,442 11/24/2009 11/30/2009
SUBTOTAL $4,289,133 $4,289,133 $0 $4,289,133

Sonoma Sonoma County Transit ~ Preventive Maintenance Sys Pres REG090012 CA-96-X031 $1,350,000 $1,350,000 5/27/2009 $0 5/31/2009 $1,350,000 7/1/2009 11/30/2009

Sonoma Sonoma County Transit ~ CNG Bus Purchase Sys Pres REG090012 CA-96-X031 $605,044 $605,044  5/27/2009 $0 5/31/2009 $605,044 12/8/2009  11/30/2009
SUBTOTAL $1,955,044 $1,955,044 $0 $1,955,044

Alameda Union City Replacement Buses (2) Sys Pres REG090019 CA-96-X048 $297,060 $297,060  6/22/2009 $0  5/31/2009 $297,060  6/30/2009  11/30/2009
SUBTOTAL $297,060 $297,060 $0 $297,060

Solano City of Vacaville Fixed Route bus replacement Sys Pres REG090015 CA-96-X002 $1,734,372 $1,734,372  6/11/2009 $0 5/31/2009 $1,734,372  3/31/2009  11/30/2009

Solano City of Vacaville Vacaville Intermodal Station Sys Pres REG090015 CA-96-X002 $482,702 $482,702  6/11/2009 $0 5/31/2009 $482,702 11/11/2009 11/30/2009
SUBTOTAL $2,217,074 $2,217,074 $0 $2,217,074

VALLEJO



SF Bay Area
Metropolitan Transportation Commission (MTC)
American Recovery and Reinvestment Act (ARRA)
Transit - System Preservation
January 20, 2010

FTA Grant FTA Grant Contract
Project Current Total FTA Grant Executed Remaining Award Contract Award Contract Award
County Implementing Agency Project Title Type TIP ID No. FTA Grant Number ~ ARRA Funding Executed Amount Date Balance Deadline Amount Award Date Deadline
80 MTC - Transit System Preservation $287,097,589 $276,802,655 $287,097,589 74 $262,487,202 70 0
Solano City of Vallejo Rehab/Preventative Maintenance Sys Pres REG0900186, | CA-96-X034 $4,000,000 $4,000,000 6/22/2009 $0 5/31/2009 $4,000,000 10/1/2008  11/30/2009
Solano City of Vallejo Ferry Terminal ADA, Rehab Sys Pres REG090019 CA-96-X034 $800,000 $800,000  6/22/2009 $0  5/31/2009 $800,000 10/17/2009 11/30/2009
Solano City of Vallejo Bus Maintenance Facility Sys Pres REG090019 CA-96-X034 $812,324 $812,324  6/22/2009 $0  5/31/2009 $812,324 11/10/2009  11/30/2009
Solano City of Vallejo Repower Ferry Engines Sys Pres REG090019 CA-96-X034 $2,000,000 $2,000,000 6/22/2009 $0 5/31/2009 $2,000,000 11/17/2009 11/30/2009
Solano City of Vallejo Operating Assistance Sys Pres CA-96-X034 $761,232 $761,232  7/13/2009 $0  5/31/2009 $761,232  10/1/2008  11/30/2009
SUBTOTAL $8,373,556 $8,373,556 $0 $8,373,556
BENICIA
Solano City of Benicia Fueling Station Upgrade Sys Pres REG090016 CA-96-X068 $57,000 $57,000  7/17/2009 $0  5/31/2009 $57,000  9/30/2009  11/30/2009
Solano City of Benicia Replace 12 Bus Shelters Sys Pres REG090016 CA-96-X068 $68,400 $68,400  7/17/2009 $0 5/31/2009 $68,400 11/17/2009 11/30/2009
Solano City of Benicia Operating Assistance Sys Pres CA-96-X068 $6,600 $6,600  7/13/2009 $0  5/31/2009 $6,600 10/1/2008  11/30/2009
SUBTOTAL $132,000 $132,000 $0 $132,000
WESTCAT
Contra Costa ~ WestCat Preventive Maintenance Sys Pres REG090019 CA-96-X067 $761,237 $761,237  6/11/2009 $0  5/31/2009 $761,237  10/1/2008  11/30/2009
SUBTOTAL $761,237 $761,237 $0 $761,237

MTC - Regional Element ARRA - Transit SystemPreservation - Total $271,797,589 $271,797,589

- ARRA - Transit System Preservation TOTAL $287,097,589 $276,802,655

J:\PROJECT\Funding\ARRAVARRA Obligations and Project Delivery\[MTC-SFBayArea ARRA Obligations Status 01-20-10.xIS]LSR System Pres



SF Bay Area
Metropolitan Transportation Commission (MTC)
American Recovery and Reinvestment Act (ARRA)
Transit - Train to Plane
January 20, 2010

FTA Grant FTA Grant Contract
Project Current Total FTA Grant Executed Remaining Award Contract Award Contract Award
County Implementing Agency Project Title Type TIP ID No. FTA Grant Number  ARRA Funding Executed Amount Date Balance Deadline Amount Award Date Deadline
1 MTC Transit - Train to Plane $70,000,000 $0 $70,000,000 0 $70,000,000 (0] (0]
Transit - Train to Plane $70,000,000
Alameda BART Oakland Airport Connector (OAC) Train to Plane BRT990002 CA-96-X087 $70,000,000 $70,000,000 11/30/2009 $70,000,000 12/10/2009 12/31/2009
SUBTOTAL $70,000,000 $0 $70,000,000 $70,000,000

- ARRA - Transit - Transit - Train to Plane TO $70,000,000 $70,000,000

J:\PROJECT\Funding\ARRAVARRA Obligations and Project Delivery\[MTC-SFBayArea ARRA Obligations Status 01-20-10.IS]LSR System Pres



SF Bay Area
Caltrans
American Recovery and Reinvestment Act (ARRA)
State Discretionary Funded Highway Projects

January 20, 2010
ARRA Contract

Remaining Award + Contract
Implementin Project Current Total Obligation Obligation Obligation Obligation Contingencies + Contract Award
County g Agency Project Title Type TIP ID No.  Federal Project ID  ARRA Funding Amount Date Balance Deadline Support Award Date Deadline
12 State - Discretionary Projects $267,473,535 $279,547,296 $0 12 $142,944,115 10
Caltrans State ARRA - Prop 1B Backfill $92,700,000
1 ALA/CC Caltrans Caltrans - Alameda/Contra Costa SR-24 - Caldecott Tunnel Fourth Bore ~ Prop 1B CC-010002  SARRA-P024(030) $92,700,000 $92,700,000  5/2/2009 $0  3/2/2010 $92,700,000 11/10/2009  8/29/2010
SUBTOTAL $92,700,000 $92,700,000 $0 $92,700,000
Caltrans State ARRA - SHOPP, Hwy Maintenance $170,180,535
1 San Francisco Caltrans Caltrans - San Francisco US 101 - Doyle Drive Replacement ~ SHOPP SF-991030  SARRA-Q101(153) $122,036,420 $122,036,420 12/24/2009 $0 3/2/2010 8/29/2010
2 Alameda Caltrans Caltrans - Alameda 1-880 in Oakland - Rehabilitate Fruitvale Ave Bridge Deck ~ SHOPP ALA090029  SARRA-8801(058) $9,412,019 $9,400,494  3/31/2009 $0  6/30/2009 $9,412,019 6/15/2009  12/27/2009
3 Solano Caltrans Caltrans - Solano 1-80 in Fairfield - Rehabilitate Roadway SHOPP SOL050031  SARRA-0802(356) $19,570,134 $27,721,900  3/20/2009 $0  6/30/2009 $19,570,134  4/21/2009  12/27/2009
4 Santa Clara Caltrans Caltrans - Santa Clara 1-280 in San Jose - Rehabilitate Roadway =~ SHOPP SCL090033  SARRA-2801(119) $11,594,095 $15,008,682 4/9/2009 $0  6/30/2009 $11,594,095 6/19/2009  12/27/2009
5 San Mateo Caltrans Caltrans - San Mateo County: Install TMS Elements SHOPP SM-090023  SARRA-2801(122) $1,814,073 $2,495,500 7/2/2009 $0  6/30/2009 $1,814,073 9/8/2009 12/27/2009
10 Napa Caltrans Caltrans - Napa SR 29 near Calistoga - Hwy Maintenance Hwy Maint REG090034  SARRA-P029(105) $673,891 $690,000  5/2/2009 $0  6/30/2009 $673,891  6/29/2009  12/27/2009
11 Sonoma Caltrans Caltrans - Sonoma SR 1 near Fort Ross & Gualala - Hwy Maintenance ~ Hwy Maint REG090034  SARRA-P001(540) $524,169 $575,000 5/2/2009 $0  6/30/2009 $524,169  7/20/2009  12/27/2009
12 San Mateo Caltrans Caltrans - San Mateo US 101 near South San Francisco - Hwy Maintenance ~ Hwy Maint REG090034  SARRA-Q101(152) $3,134,512 $2,716,300  5/2/2009 $0  6/30/2009 $3,134,512  7/20/2009  12/27/2009
13 Santa Clara Caltrans Caltrans - Santa Clara SR 35 near Los Gatos - Hwy Maintenance  Hwy Maint REG090034  SARRA-S035(007) $1,421,222 $1,610,000  5/1/2009 $0  6/30/2009 $1,421,222  7/16/2009  12/27/2009
SUBTOTAL $170,180,535 $182,254,296 $0 $48,144,115
Caltrans State TE ARRA - Transportation Enhancement (TE) $4,593,000
1 Marin Caltrans Caltrans - Marin US 101 HOV Gap Closure - Bike Path TE-Bike/Ped ~ MRN990001 SARRA-Q101(155) $2,100,000 $2,100,000 5/21/2009 $0  3/2/2010 $2,100,000  7/15/2007  8/29/2010
2 San Mateo Belmont Belmont - US 101 Bike Bridge Overcrossing TE-Bike/Ped ~ SM-070005 ESPLEHP-5268(016) $2,493,000 $2,493,000 9/9/2009 $0  3/2/2010 8/29/2010
SUBTOTAL $4,593,000 $4,593,000 $0 $2,100,000

State Caltrans ARRA
J:\PROJECT\Funding\ARRA\ARRA Obligations and Project Delivery\[MTC-SFBayArea ARRA Obligations Status 01-20-10.xIs]LSR System Pres

$267,473,535 $279,547,296 $0 $142,944,115



